Oct 2005 - Feb 2006

Jan 2006 - Feb 2006

SHSP Project
Initiation and
Summit Planning

SHSP Initial Draft

v Form SHSP
Steering
Committee

v Form SHSP
Stakeholder
Group

v Form SHSP
Data Team

Comment Period
Feb 15, 2006 —
Feb 28, 2006

SHSP Timeline

Feb 2006 - Mar 2006

SHSP Summit Draft

Comment Period
Mar 2, 2006 —
Mar 17, 2006

Summits
Sacramento - Mar 7
Ontario - Mar 9

Apr 2006 - May 2006

SHSP Final Draft

Comment Period
Apr 24, 2006 —

May 8, 2006

Jun 2006

California
Leadership Buyoff

Review and buyoff
from the Directors of
CHP, Caltrans, DMV,
OTS, DHS, EMSA

Jul 2006

Sep 2006 — June 2007

Aug 2006

Submit plan to
Secretary of
BTH for
Approval

SHSP
Implementation
Plan

Receive Approval
and Distribute
Final SHSP

v' Analyze annual
collision data

v" Develop criteria to
prioritize strategies

v Develop criteria for
funding strategies

v' Develop criteria to
evaluate strategies

v" Develop criteria for
the SHSP Annual
Report

v Develop criteria for
the Top 5%
Locations Report

www .dot.ca.gov/ISHSP



